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Precinct 1 Transportation Task Force 
May 26, 2011 

 
  

 

 

 PROJECT STATUS UPDATES 

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 2499 ï Section 4 

¶ FM 2499 ï Section 5 

¶ FM 720 (North/South) 

¶ FM 423 Frisco 

¶ US 377 Pilot Point 

¶ FM 455 

¶ Parkridge Drive 

¶ Lakeview Drive 

¶ Cowling Road 

¶ Mayhill Road 

¶ Witt Road Bridge 

¶ IH-35E Ultimate 

¶ Little Elm CIP 
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Current Activities  

 

¶ ROW:   TxDOT has retained three firms to acquire the E/W portion of FM 2181.  They are: 

American Acquisition Group (AAG) for parcels 1-51 (94% complete), 122 (29A &29B will be 

acquired by TXDOT); Associated Right of Way Services (ARWS) for parcels 52-100 (86% 

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From):  Lillian Miller  Lillian Miller  Hickory Creek 

            (To): IH-35E Hickory Creek IH-35E 

Jurisdiction:  Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm:  Huitt-Zollars 

Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 

Plans Adequate: August 2006 

Public Hearing: November 2006 

FONSI: January 28, 2008 

100% Plans Submission: June 2011 

ROW Acquisition Begins E/W Section ï N/S Section: November 2009 January 2011 

Utility Relocation:  *  *  

DCIS Let Date E/W Section ï N/S Section January 2012 *   
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complete); and Property Acquisition Services (PAS) for parcels 101-148 (94% complete).  

ROW acquisition is now underway for the North-South Section of the Project.  TxDOT has 

retained MACTEC to acquire the N/S portion of FM 2181 (19% complete).  ROW status 

reports will be provided to stakeholders electronically. 

¶ PS&E:  The project has been divided into two construction packages.  The North/South 

Segment will consist of the construction from Lillian Miller to the City of Denton/Corinth City 

limits.  The East/West Segment will extend from the City of Denton/Corinth city limits to IH-

35E.  East/West FM 2181 will let first, and North/South FM 2181 will lag slightly behind 

East/West FM 2181.  Revised construction cost estimates have been submitted, and bridge 

class culverts and retaining wall layouts are being submitted to TxDOT for review. 

¶ Utilities:  District has cleared plans to be distributed to the cities along the corridor and to 

affected utility providers for utility relocation coordination. TxDOT has retained utility 

coordination services for the East/West Segment of FM 2181.  TxDOT will do utility 

coordination in-house. 

¶ See attached report from Huitt-Zollars. 
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

May 2011 
 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 

RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section of the Project and is now 

underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 is being updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 are being revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north 

project to FM2181 project.  Additional survey has been scoped to determine limits of 

temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision. 

Additional survey has been scoped to account for recent developments along the corridor. 

 

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars is submitting retaining wall layouts and bridge class culverts for TxDOT review. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt Zollars is preparing to submit 90% PS&E for East-West Section of the project. 

Huitt-Zollars is continuing to prepare 90% PS&E plans for North-South Section of the project. 

Ongoing coordination meetings are being held with TxDOT, Lake Cities Municipal Utility 

Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E 

challenges. 

Huitt Zollars has incorporated the connection at FM 2499 into the FM 2181 plans and will 

survey and tie to the ongoing construction south of FM 2181. 

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 
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Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

 

Outstanding Issues: Geotechnical requirements for retaining wall design. 

ROW Parcels with change in ownership since the ROW documentation 

was performed. 

New signals being warranted at several intersections within project 

limits: Corinth has requested new signals at Oakmont, Post Oak Drive, 

and Windsor Parkway/Blue Jay Drive.  Signals that have been warranted 

and have been installed or are under construction since the original 

contract are FM 2499, Hickory Creek (in Denton), Robinson Road, Old 

Alton Drive, and Ryan Road.   



Precinct 1 Project Report                             May 2011 6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activities 
 

¶ FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted by J.D. 

Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake Dallas, 

Denton County, and NTTA. 

¶ NTTA anticipates completing their speed study in the short term and begin the process for Board 

approval afterward, with anticipation of completion in the first half of 2011. 

¶ See attached Cardno TBE meeting minutes regarding utility coordination. 

¶ See attached TxDOT report. 

 

 

 

  

Lake Lewisville Bridge & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: May 2, 2011  
Report prepared by:   Mark Ross 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Mark Ross                       Phone: (214) 336-0326 

Contractorôs Superintendent:  Unassigned                      Phone:  (214) 688-0525 

 

Date Work Began:  Time charges suspended until May 25, 2011                  

Anticipated Completion Date:  August 2013 

 

Current Activities:   
 

Current activities include:   Awaiting utility relocation 

 

Narrative Description of last monthôs activities:  Awaiting utility relocation 

 

Narrative Description of activities planned for next month:  Awaiting utility relocation 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  No 

 

Item(s) of work currently controlling project completion:   n/a 

 

Other items of significance:  n/a 
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Current Status: 
 

¶ Denton County and the communities along FM 2499-4 hosted a Ribbon Cutting Ceremony on 

Saturday, October 30, 2010.  

¶ TxDOT authorized the signal at FM 2181 and will be maintaining it.  The signal was installed 

and was fully functional on November 4, 2010. 

¶ CoServ received payment for the signal installation and sent out a crew on February 24, 2011, 

to connect the signal circuits. 

¶ See Attached Construction Status Report from TxDOT. 

FM 2499 ï Section 4 

CSJ: 2681-01-009 Public Hearing: July 31 & October 4, 2003 

Limits (From):  FM 407 FONSI: June 2005 

            (To): FM 2181 100% Plans: November 2006 

Length: 4.7 miles Let Date: November 2007 

Est. Const. Cost: $45 million Open to Traffic:  October 2010 

Description: 
Construct to four-lane divided urban 

roadway 
Construction Complete: July 2011 
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TxDOT Monthly Project Report for Precinct 1 Task Force 

Date of report:   May 2, 2011 

Report prepared by:   Mark Ross 

 
Project:     NH2008(040)  

Control:    2681-01-009   

Highway:  FM 2499 

Limits:       From:  FM 407 

       To:  FM 2181 

 

Contractor:  Ed Bell Construction Company 

TxDOT Project Manager:    Mark Ross                      Phone: (214) 336-0326 

 

Date Work Began:                 6-16-2008   

Anticipated Completion Date:    7-18-2011 

 

Current Activities:    Striping crosswalks remain to be completed. Contractor waiting on modified rail 

design. 

 

Narrative Description of last monthôs activities: Project cleanup and punch list items.  

 

Narrative Description of activities planned for next month:     
Punch list items. Construct modified walls requested by the City of Highland Village.  

  

Traffic issues: FM 2499 is open to traffic. Periodic lane closures will remain to complete construction.  

 

Plans for changes in traffic patterns: N/A 

 

Item(s) of work currently controlling project completion:   Punch list items 

 

Other items of significance:   N/A 
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Current Activity : 

 

¶ ENV: This project will require non-regulatory mitigation and ongoing coordination.  After 

approval of the EA, Halff will publish a Notice of Availability (NOA).   

¶ PS&E: The 95% plans were submitted on May 3, 2011. 

¶ ROW:  ROW and easement parcels have been reduced in size and deleted where possible with 

some minor design modifications.  The total number of parcels has been reduced from 31 to 19. 

¶ Denton County is proceeding with a TIP modification to shift Right-of-Way acquisition to 

Regional Toll Revenue Initiative.  The approval of the modification is anticipated by May 2011.   

¶ SUE work is needed, as well as some utility coordination.  The City of Denton will expose W&S 

lines. 

¶ Some ongoing coordination with developers in the corridor is needed.  

FM 2499 ï Section 5 

CSJ: 2681-01-012 EA Complete for TxDOT review: March 2004 

Limits (From):  FM 2181 EA and Schematic submitted: June 2004 

            (To): IH-35E Clearance for Public Involvement: October 16, 2007 

Length: 2.97 miles Public Hearing: January 17, 2008 

Est. Const. Cost: $30.4 million FONSI: November 3, 2010 

Description: 
Construct six-lane divided urban 

roadway 

100% PS&E: July 2011 

ROW Complete: *  

Utilities Relocated *  

Firm:  Halff Associates Project Tracker Let Date: *  

Key Contact: Mike Romanowski Construction complete: *  
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Current Activities  

 

¶ See attached TxDOT status report. 

 

  

FM 720 North/South 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  US 380 Schematic Approved: October 2007 

            (To): Garza Lane 
Clearance for Public 

Involvement: 
September 2009 

Est. Const. Cost: $33,000,000 Public Hearing: November 2009 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

FONSI: June 2011 

ROW Acquisition Complete: January 2013 

Firm:  TxDOT Utility Relocation Begins: August 2012 

Key Contact: Mike Hainline Anticipated Let Date: February 2013 




